

Abiel:

- Utilized/trained ChatGPT to create a future prototype look for our design that includes how our social alerts(hazards) would look
- Collaborated on analysis and design refinement for the hazard overlay and data evaluation plan
- I drafted a section for the extended project plan on community-driven data collection
- Researched social media integration for hazard reporting, focusing directly on Reddit as a source for wildlife and terrain alerts.
- **Week of 10/20:**
 - Formed a plan to scrape data from the application trail website we found
 - Helped plan how our frontend should look like for efficiency and accessibility for our users
 - Transitioned Reddit data as a form of discussion/bias/opinion instead of our main source of scraped information to allow the user to make a decision after viewing the application trail data initially
- **Week of the 10/27**
 - Worked on scraping data from the application trail website
 - Assisting with evaluation and user feedback from users
- Week of the 11/12
 - Discussed future EVAL plans with team
 - Helped idealize how we wanted our final product to look like
- Week of the 11/19
 - Assisted with the poster creation
 - Helped with final touches for project

Ben:

- Worked on extended project/plan report
- Got more Reddit data from r/AppalcaianTrail, r/Virginia_Hiking,
- **Week of 10/20:**
 - Scraped data from Appalachian Trail website to get data such as bear sightings or trail hazards.
 - Planned how to integrate data into backend and frontend, show these hazards on map
- **Week of 10/27:**
 - Scraped more data on reddit
 - Asked for evaluation and feedback on application from beginner hikers (interview)
- **Week of 11/12**
 - Scraped more reddit data to add towards database
 - Discussed with group future implementations, evaluation plans
- **Week of 11/19**
 - Helped create poster for VTURCS.
 - Got evaluation from other groups, helped other groups evaluation as well

Divyan:

- Worked on system concept, goals, user personas section (main paragraph and heading 2 of User persona example) and system for the end users section of the extended project/plan report
- Look into getting data from a .gov trails website instead of social media, still need to research more
- Week of 10/20:
 - Worked with Ben on data scraping, deciding what data points to scrape
 - Plan on how to implement scraped data into the front end
- Week of 10/29:
 - Implement a chatbot into the front end (SCRAPPING this feature after meeting)
- Week of 11/5:
 - Added dropdown for hazards on the website, along with a link to a relevant reddit discussion thread
 - Discuss with others in group of future implementations and features for the website
- Week of 11/12:
 - Look over Sashank's new branch of code, and brainstorm with the team about future implementations and plans
- Week of 11/19:
 - Assisted on the poster creation, and Appalachian trail snapshot
 - Discuss next steps regarding the project

Sashank:

1. Created a working website with a map and type-ahead trail search
2. Set up full-stack app (React frontend + Express backend)
3. Integrated Google Maps (satellite) and Places search
4. Completed Analysis and Implementation sections of the project report
5. **Week of 10/20:**
 - a. Worked on front front-end aspect of creating a maps feature as well as buttons for our Trail Information and Hazard Reports.
 - b. Plan on how to get data into the database and have accessible data on our final prototype.
6. **Week of 10/27:**
 - a. Worked on project prototype front-end, adding tabs and an interactive map feature.
 - b. Our next steps are going to be to update the schema diagram and also add additional features to our prototype. We are also in the process of making a database for our scraped data.
7. Week of 11/5:
 - a. Added dropdown, trail elevation, trail length, along trail hazards to the prototype.
8. Week of 11/12:

- a. Added interactive hazard features to the UI and organized the layout so hazards are shown under each checkpoint on a trail. Added a trail highlight on the map with hazard numbers 1-21, which runs along the Appalachian Trail in Virginia.

Week of 11/19:

- Made evaluation plans with the other team so we can get proper feedback
- Aided with the abstract and design of the draft poster

Rahul:

- Worked on personas and the exact functionality needed to best help them
- Worked on the extended project/plan report
- **Week of 10/20:**
 - Worked on the frontend, improving the ui, coming down with the schemas, dropdowns in the UI as well.
 - Refactored a lot of code, it is all modular and scalable right now.

Week of 10/27:

- Worked on the backend and frontend code for the hazard spots and trail information
- Made the improvements plan based on professor's and client's feedback.
- Added Clear code documentation

Week of 11/12:

- Rearchitected the frontend based on feedback
- Made components for all the buttons
- Made all the backend api endpoints required along with business logic

Week of 11/19:

Fixed edge cases and bugs

- Ensured smooth user flow
- Implemented UI improvements